Meeting Agenda

Project:  IUK Campus Redesign

Meeting Date:  1/17/2008 10:00 EST

1) Design/Documentation
a) Network Diagrams 

i) Send template for visio and example of diagram 

b) Switch Diagrams

c) Ip allocations

i) 128 129 clusters eliminate to a /17 - Chris

ii) misc /24 for point to points – Chris 

d) Router configuration

i) 10.227 state wide for student behind a proxy 

ii) move to public 

iii) ip address for point to point between Cisco and hp routers -Chris 

iv) config 8212 copy  -  Bill

2) Ordering/Inventory
a) Any equipment needs?
i) All switches in gbics  needing about 10 for switches - Chris
b) Matrix orders 
i) 3500 exchange for 5400 same code versions 
(1) Chris talking  to Chad at matrix for swap out
3) Open issues

a) Timelines and network plan

i) Switch installs

(1) Half completed 

(a) East 3 left done Friday

(b) Kelly 6 left

(c) Observatory  and outer buildings left to do next week done

ii) Router move

(1) 1 gig up 8212 cisco next week jan 23

(2) configuring vlan interfaces and acl 

(3) visit iuk Jan 23  0900 get gig up and config with matrix support 

(4) Observatory jan 31 up 

(5)  Tentative Feb 1 week for cut over then wait 2 weeks and start on 802,1x

b) 802.1x plans?

i) Client testing 

ii) Distribution

iii) Hp 

c) 8212 routing issues?

i) PIM testing multicast

ii) Test building

iii) Observatory and main

d) 8212 and switch access for IU guys

i) create access for IU guys  - chris

e) Management networks

i) See ip allocation spreadsheet 

f) IDF power and racking

i) Plan for moving to wall or rack  cable tie to racks

g) MDF clean up

i) Post clean-up

4) Education

a) What information on equipment or training is needed?
i) Routing hp 
ii) Spanning-tree
iii) 802.1.x
5) Management

a) Routing

b) Switcing

c) ACL

6) Other Issues

a) NACS issues

b) DHCP server

i) Windows then move to virtual  isc?

c) Quarantine vlan 

